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 WAIVER-07-16 
 
  

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the time extension for the period indicated for one State 
Transportation Improvement Program (STIP) project and one State Highway Operation and 
Protection Program (SHOPP) project described on the attachment. 
 
ISSUE: 
 
On November 9, 2006, the Commission allocated $65,000 for one STIP project, and on December 
14, 2006, the Commission allocated $396,000 for one SHOPP project, as identified on the attached 
list.  In accordance with Resolution G-06-08, the deadline to award contracts for projects allocated 
on November 9, 2006, is May 9, 2007; the deadline to award contracts for projects allocated on 
December 14, 2006, is June 14, 2007.  The Department will not be able to meet the deadline for two 
projects and is requesting a time extension for the period of contract award.  The attachment shows 
the details of these projects and the delays that have resulted in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the STIP Guidelines. 
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Allocated
Project PPNO Project County- Description Fund Amount Allocation Reason For Delay Months until end of
Number Dist-EA Route Source (x $1,000) Date (month-yr)

1 0301 01-454101 Hum-283 In Humboldt County, near Scotia at 
Eel River Bridge Overhead.  Install 
decorative lighting.

STIP 65$         11/09/06 The project was originally advertised on March 21, 2007.  There were some plan sets requested but no bids 
were received.  After contacting plan holders, it was learned that they withheld their bids due to a welding 
specification requirement for which they did not qualify.  Since the Department is specifying a particular item to 
be supplied (decorative street lamps), the welding specification requirement does not apply and can be 
removed.  The project plans and specifications have been revised and repackaged.  This time extension will 
allow for readvertisement and award of the project.  Advertisement 05/02/07, Bid opening 05/31/07, Award 
06/29/07.

2 Jul-07

2 0085 10-0H0301 Sta-108 In Stanislaus County, in Riverbank 
on Route 108 at Jackson Avenue. 
Install traffic signal.

SHOPP 396$       12/14/06 The original schedule assumed that the Authorization to Proceed to Construction (E-76) would be obtained 
quickly following the allocation date.  New FHWA processes have lengthened the E-76 approval process. This 
time extension will allow time to obtain the Authorization to Proceed, advertise  and award of this project.  The 
target advertisement date is 10/14/07 and target award date is 11/14/07.

5 Nov-07
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